
TOWN OF DAVIE
TOWN COUNCIL AGENDA REPORT

TO: Mayor and Council members

FROM/PHONE: Cheryl Dolin, Project Manager , Capital Projects, (954) 797-1191

PREPARED BY: Cheryl Dolin, Project Manager , Capital Projects, (954) 797-1191

SUBJECT: Resolution
Project Name and Location:  Betty Booth Roberts Park,
4200 S.W. 61st Avenue

AFFECTED DISTRICT: District 1

TITLE OF AGENDA ITEM:  
A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE MAYOR TO EXECUTE 
CHANGE ORDER #2 WITH EDFM CORPORATION FOR MISCELLANEOUS ITEMS DESCRIBED IN 
CHANGE ORDER.

REPORT IN BRIEF: 
Item  No. 1 is a credit to the Owner for signage that was specified but not needed. Architect error.
Item No. 2 is for the handicap swim lift. The specified lift was not compliant with ADA because an 
attendant would have been required to operate it. The swim lift must me self -operated. The 
additional cost of the swim lift includes the water line required to operate the hydraulic lift. Architect 
error.
Item No. 3 is  for hurricane shutters to cover the bathroom doors. The louvers for the bathroom 
doors that was specified did not have Dade County Product Approval for hurricanes. An approved 
louver of a similar size to that which was specified was not available. Architect error.
Item No. 4 is for structural modifications to the east wall. The structural drawings showed the wall 
squared off at the top whereas the architectural drawings showed a rake beam as intended. The 
beam was already formed, though not poured, when the error was discovered by Staff. The forms 
had to be removed and reinstalled correctly. The truss anchors  and ledger were also affected. 
Architect error.
Item No. 5 is for a sanitary line to backwash the pool into the sanitary sewer. This was required by 
the Broward County  DPEP as a condition for obtaining a building permit. Owner requested change.
Item No. 6 is for the underground piping to connect the downspouts from the roof gutters to the dry 
retention areas. Architect omission. 
Item No. 7 is to replace the specified residential door with an ADA compliant commercial door for 
the office. Architect error.

PREVIOUS ACTIONS:  None

CONCURRENCES:  N/A

FISCAL IMPACT:
Has request been budgeted? yes



If yes, expected cost:  $15,476.44

Account Name:  Capital Improvements Account 030-3001-572.6866

RECOMMENDATION(S):  
Attachment(s):  Resolution
                             Change Order #2



RESOLUTION _________

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE MAYOR TO 
EXECUTE CHANGE ORDER #2 WITH EDFM CORPORATION FOR MISCELLANEOUS 
ITEMS DESCRIBED IN CHANGE ORDER.

WHEREAS, the Town of Davie previously awarded the bid to EDFM Corporation; and

WHEREAS, the Town has expanded the Scope of Work to include  a handicap swim lift, 

hurricane shutters, structural modifications, a pool backwash line, wiring for pool lights, piping for 

roof drainage and a credit for signs not needed as Change Order #2,

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF DAVIE, 

FLORIDA.

SECTION  1. The Town Council hereby authorizes the appropriate Town officials to execute 

Change Order #2 with EDFM Corporation in the amounts of $15,476.44 which is attached hereto as 

Exhibit “A”.

SECTION 2.  This resolution shall take effect immediately upon its passage and adoption.

PASSED AND ADOPTED THIS                       DAY OF                                 , 2002.
                                         
 

____________________________
               MAYOR/COUNCIL MEMBER

ATTEST:

                          
TOWN CLERK

APPROVED THIS                       DAY OF                                       , 2002.



CHANGE EXHIBIT “A”
ORDER

Distribution to:

AIA DOCUMENT G701 OWNER     x    
ARCHITECT     x    
CONTRACTOR     x    
FIELD           
OTHER   Bid Spec Committee, Council

PROJECT: CHANGE ORDER NUMBER:         C.O. # 2
(name, address)
61st Avenue Park Pool and Restroom Building INITIATION DATE:  Nvember 6, 2002

4200 S.W. 61st Avenue, Davie, FL

TO (Contractor):

Fernando Rodriguez, Vice President ARCHITECT’S PROJECT NO:    B-02-142

EDFM Corp. CONTRACT FOR:  61st Avenue Park Pool and Restroom 

1022 N.W. 54 Street Building

Miami, Florida 33127 CONTRACT DATE:   April 17,  2002

You are directed to make the following changes in this Contract:
Item 1.  Credit for signage not provided
                 (fire extinguisher sign and room numbers) Delete  ($1,644.44)
Item 2. Replace specified Hoyer lift with Swim Lift II Add  $  2,835.00
               to meet ADA.
Item 3. Provide hurricane shutters at doors 3,4,& 5. Add  $    393.75
Item 4.  Rake beam and truss modification at east wall.� Add  $  7,052.91
Item 5. Supply and install pool backwash sanitary sewer line. Add  $  2,782.50
Item 6. Supply and install piping from rain water leaders for
roof drainage Add  $  2,882.94
Item 7. Supply and install commercial door for office Add  $ 1173.78
___________________________________________________________________________________
TOTAL NET CHANGE Add $15,476.44
Rain Days:  June 21, June 22, and June 23 (Rain), July 1 (1/2 Rain Day), July 5 (1/2 Rain Day), July 6 (1/2 Rain 
Day), July 8, July 9, July 10 (Rain), Aug. 27 (1/2  Rain Day), Aug. 28 (1/2 Rain Day), Sept. 9 (1/2 rain Day), Sept. 
10 (1/2 Rain Day), Sept. 6 (1/2 Rain Day) = 10  rain days
2 days for pool lift, 1/2 day for hurricane shutters, 10 days for rake beam, 3 days for backwash, 3 days for roof 
drainage, 2 days for door= 20 1/2 days change orders = total 30 1/2 days extension
____________________________________________________________________________________
Not valid until signed by both the Owner and Architect.
Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.



The original (Contract Sum)  (Guaranteed Maximum Cost)  was...................................................... $ 434,247.00
Net change by previously authorized Change Orders....................................................................... $      6,195.00
The (Contract Sum)   (Guaranteed Maximum Cost)  prior to this Change Order was....................... $               
440,442.00
The (Contract Sum)   (Guaranteed Maximum Cost)  will be (increased) (decreased) ......................$     15,476.44
The new (Contract Sum)   (Guaranteed Maximum Cost)  including this Change Order will be......... $ 455,918.44  
 The Contract Time will be (increased) (decreased) (unchanged) by................................................     30 1/2   Days
The Date of Substantial Completion as of the date of this Change Order therefore is......... October 18  , 2002

Authorized:
Robert Walters Architects                      EDFM Corporation                                 

 Town of Davie                                                                           
ARCHITECT CONTRACTOR OWNER

620 S.E. 1st  Street                                                 1022 N.W. 54 Street                                    
        6901 Orange Drive                                                                         

Address Address Address

Ft. Lauderdale, FL  33301                             Miami, FL 33127                     
______          Davie, FL 33314-3399                                                                         

BY                           N /A                                                BY                                                                           
BY                                                                           

DATE                                                                    DATE                                                                    
DATE                                                                    




























